CHAL-0785

10 Hovember 1959

MEMORANDUM FOR: Record

SUBJECT

: Status of Second System VII

25X1

2. The first proposal was to procure a System VII for installation in a Chalice vehicle. This system would be quite similar to the present System VII but with added frequency coverage, to 320 magacycles, and several refinements intended to provide higher quality data. This system could be produced in 10-12 weeks after receipt of GFE by the contracter. Flight Tests would take another 4 weeks, the total time until the system would be ready for deployment to the field being of the order of 14-16 weeks. The cost of this system would be approximately as follows:

System contractor \$170,000
Tape recorder (GFE) 25,000
R. F. Heads (GFE) 3,000
Modification of aircraft and
flight test of system undetermined

It is pointed out that there is in stock an Ampex 814 recorder which could be used. This recorder has a bandwidth of 100 RC. If it were desirable to have a greater bandwidth capability, it would be necessary to purchase one of the new Ampex recorders for approximately \$30,000.

The second proposal for System VII is to install a modified system in a ______ This system would also provide for operator manning of the system, thus allowing for maximum "tuning up" of the signal. The Navy has submitted a letter to ______ delineating the various costs involved in the program. These costs are as follows:

Contractor proposal \$1,70,000
R.F. Heads (GFE) 3,500
Tape Recorder (GFE) 30,000
Design & test of Antennas 50,000
Installation costs 50,000

The Navy was informed that the overall cost appeared too high and was asked to investigate means of reducing costs. They are presently doing this.

25 YEAR RE-REVIEW

Sanitized Copy Approved for Release 2010/06/09: CIA-RDP67B00511R000100250005-9

25X1

25X1

A. In case the Mavy can't bring the costs down considerably, it appears that the least expensive means, by far, to provide a second System VII will be for DPD to procure and install one in a Chalice vehicle.

25X1

25X1

DB/DPD-DD skm
10 November 1959
Distribution:
Orig. & 1-C/DB
1-DB Subj.
1-RI/DPD
1-DB Chrono